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1 871100212	
Suministro, fabricación e instalación de Ductos 

de Tol Galvanizado aislados con lana de vidrio
KG 1297,0572 5,57873$            7.235,92958$                  

$657,81178 $657,81178 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $657,81178 $657,81178 $657,81178 $657,81178 $657,81178 $657,81178 $657,81178 $657,81178 $657,81178

2 871100212	
Desinstalación de Ductos de Tol Galvanizado 

aislados con lana de vidrio
KG 854,84896 1,21600$            1.039,49263$                  

$519,74631 $519,74631 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

3 871100212	
Instalación Difusor de aire de 4 vías de 8“x8“ 

con Çdámper
U 2 35,52378$          71,04756$                       

$6,45887 $6,45887 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $6,45887 $6,45887 $6,45887 $6,45887 $6,45887 $6,45887 $6,45887 $6,45887 $6,45887

4 871100212	
Instalación Difusor de aire de 4 vías de 10“x10“ 

con dámper
U 9 52,90973$          476,18761$                     

$43,28978 $43,28978 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $43,28978 $43,28978 $43,28978 $43,28978 $43,28978 $43,28978 $43,28978 $43,28978 $43,28978

5 871100212	
Instalación Difusor de aire de 4 vías de 10“x10“ 

sin dámper
U 4 24,23637$          96,94549$                       

$8,81323 $8,81323 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $8,81323 $8,81323 $8,81323 $8,81323 $8,81323 $8,81323 $8,81323 $8,81323 $8,81323

6 871100212	
Instalación Difusor de aire de 4 vías de 12“x12“ 

con dámper
U 15 66,70340$          1.000,55094$                  

$90,95918 $90,95918 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $90,95918 $90,95918 $90,95918 $90,95918 $90,95918 $90,95918 $90,95918 $90,95918 $90,95918

7 871100212	
Instalación Difusor de aire de 4 vías de 12“x12“ 

sin dámper
U 9 30,85473$          277,69257$                     

$25,24478 $25,24478 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $25,24478 $25,24478 $25,24478 $25,24478 $25,24478 $25,24478 $25,24478 $25,24478 $25,24478

8 871100212	 Instalación Rejilla Retorno de aire de 10´´x10´´ U 2 22,61195$          45,22390$                       

$0,00000 $0,00000 $4,11126 $4,11126 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $4,11126 $4,11126 $4,11126 $4,11126 $4,11126 $4,11126 $4,11126 $4,11126 $4,11126

9 871100212	 Instalación Rejilla Retorno de aire de 10´´x10´´ U 1 67,18608$          67,18608$                       $0,00000 $0,00000 $6,10783 $6,10783 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $6,10783 $6,10783 $6,10783 $6,10783 $6,10783 $6,10783 $6,10783 $6,10783 $6,10783

10 871100212	 Instalación Rejilla Retorno de aire de 22´´x22´´ U 3 33,25887$          99,77662$                       $0,00000 $0,00000 $9,07060 $9,07060 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $9,07060 $9,07060 $9,07060 $9,07060 $9,07060 $9,07060 $9,07060 $9,07060 $9,07060

11 871100212	 Instalación Rejilla Lineal 24“x4“ U 8 55,05397$          440,43177$                     $0,00000 $0,00000 $40,03925 $40,03925 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $40,03925 $40,03925 $40,03925 $40,03925 $40,03925 $40,03925 $40,03925 $40,03925 $40,03925

12 871100212	 Desinstalación Difusor/Rejilla U 55 4,77116$            262,41372$                     

$0,00000 $0,00000 $131,20686 $131,20686 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

13 871100212	 Ducto flexible aislado diámetro 6´´ U 15,2 7,86220$            119,50545$                     
$0,00000 $0,00000 $59,75273 $59,75273 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

14 871100212	 Ducto flexible aislado diámetro 8´´ M 50 8,71618$            435,80913$                     

$0,00000 $0,00000 $217,90457 $217,90457 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

15 871100212	 Ducto flexible aislado diámetro 10´´ M 60 10,42415$          625,44876$                     $0,00000 $0,00000 $312,72438 $312,72438 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

16 871100212	
Split Ducto, capacidad: 60000 BTU/H, incluye

evaporador y condensador, opera a 220 /1/60
M 1 3.119,20524$     3.119,20524$                  

$0,00000 $0,00000 $0,00000 $0,00000 $1.559,60262 $1.559,60262 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

17 871100212	 Tubería de cobre diámetro 7/8“ U 6 19,45593$          116,73558$                     $0,00000 $0,00000 $0,00000 $0,00000 $58,36779 $58,36779 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

18 871100212	 Tubería de cobre diámetro 3/8“ M 6 8,85542$            53,13251$                       $0,00000 $0,00000 $0,00000 $0,00000 $26,56626 $26,56626 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

19 871100212	 Aislamiento para tubería de cobre diámetro M 6 2,89611$            17,37667$                       $0,00000 $0,00000 $0,00000 $0,00000 $8,68834 $8,68834 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

20 871100212	
Instalación y programación de sistema de 

control para unidad manejadora de aire
M 8 3.767,99927$     30.143,99412$                

$0,00000 $0,00000 $0,00000 $0,00000 $15.071,99706 $15.071,99706 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

21 871100212	 Termostato modulante para fancoil agua helada U 8 855,54095$        6.844,32757$                  $0,00000 $0,00000 $0,00000 $0,00000 $3.422,16379 $3.422,16379 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

22 871100212	

Caja de Volumen Variable L-CVAV-8, incluye 

aislamiento, damper, actuador, termostato, 

control BACNET, opera a 110/1/60

U 7 1.303,43596$     9.124,05174$                  

$0,00000 $0,00000 $0,00000 $0,00000 $4.562,02587 $4.562,02587 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

23 871100212	

Caja de Volumen Variable L-CVAV-10, incluye 

aislamiento, damper, actuador, termostato, 

control BACNET, opera a 110/1/60

U 19 1.331,84942$     25.305,13895$                

$0,00000 $0,00000 $0,00000 $0,00000 $12.652,56948 $12.652,56948 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

24 871100212	
Caja de Volumen Variable L-CVAV-12, incluye 

aislamiento, damper, actuador, termostato, 
U 6 1.416,56069$     8.499,36413$                  

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $4.249,68207 $4.249,68207 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

25 871100212	
Caja de Volumen Variable L-CVAV-14, incluye 

aislamiento, damper, actuador, termostato, 
U 2 1.453,55109$     2.907,10218$                  

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $1.453,55109 $1.453,55109 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

26 871100212	

Caja de Volumen Variable L-CVAV-16, incluye 

aislamiento, damper, actuador, termostato, 

control BACNET, opera a

110/1/60

U 2 1.495,30337$     2.990,60674$                  

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $1.495,30337 $1.495,30337 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

27 871100212	 Cable 4x16 para conexión de termostatos M 300 2,90539$            871,61827$                     

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $435,80913 $435,80913 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

28 871100212	 Cable 3x14 para punto eléctrico cajas VAV M 100 3,62014$            362,01398$                     $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $181,00699 $181,00699 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

29 871100212	 Tapada de hueco de 24“x16“ con gypsum U 10 32,61839$          326,18387$                     $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $163,09194 $163,09194 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

30 871100212	
Tapada de hueco de 250 cm x 70 cm con 

gypsum
U 1 131,03049$        131,03049$                     

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $65,51525 $65,51525 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

31 871100212	 Boquete en pared de bloque 24“x10“ U 4 65,11610$          260,46441$                     

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $130,23221 $130,23221 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

32 871100212	 Puerta de aluminio de 65 cm x 240 cm U 1 207,61966$        207,61966$                     $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $103,80983 $103,80983 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

33 871100212	 Sellado de junta de vidrio en mampara U 1 71,10326$          71,10326$                       

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $35,55163 $35,55163 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

34 871100212	 Tapada de hueco de 24“x26“ con gypsum U 2 123,50246$        247,00492$                     $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $123,50246 $123,50246 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

35 871100212	

Tapada de hueco de 70 cm x 70 cm en puerta 

con panel de

aluminio compuesto

U 2 40,18355$          80,36710$                       

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $40,18355 $40,18355 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

36 871100212	
Resanar tumbado en area acustica 100 cm x 100 

cm
U 19 149,17761$        2.834,37450$                  

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $1.417,18725 $1.417,18725 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

37 871100212	 Desmontaje de tumbado decorativo U 1 85,47243$          85,47243$                       $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $42,73621 $42,73621 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

38 871100212	 Sellar vidrio 210 cm x 70 cm U 18 27,09535$          487,71637$                     

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $243,85818 $243,85818 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

39 871100212	 Mantenimiento integral de UMA U 12 301,91037$        3.622,92449$                  

$329,35677 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $329,35677 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $329,35677 $329,35677 $329,35677 $329,35677 $329,35677 $329,35677 $329,35677 $329,35677 $329,35677

40 871100212	 Mantenimiento integral de Fancoil U 4 208,10605$        832,42422$                     

$75,67493 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $75,67493 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $75,67493 $75,67493 $75,67493 $75,67493 $75,67493 $75,67493 $75,67493 $75,67493 $75,67493

41 871100212	 Cambio de ventilador centrífugo en UMA U 1 1.592,02608$     1.592,02608$                  

$0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $796,01304 $796,01304 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

42 871100212	 Suministro y colocación de pintura en gypsum M2 417,4 4,73403$            1.975,98367$                  $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $987,99184 $987,99184 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

43 871100212	
Resanar tumbado en area normal 100 cm x 100 

cm
U 14 113,35679$        1.586,99501$                  $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $793,49751 $793,49751 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000 $0,00000

116.990,00000$              

$1.757,35563 $1.352,32393 $780,91748 $780,91748 $37.361,98120 $37.361,98120 $8.579,22374 $8.174,19204 $2.006,82912 $2.006,82912 $2.577,50238 $2.577,50238 $1.296,93826 $1.296,93826 $1.296,93826 $1.296,93826 $1.296,93826 $1.296,93826 $1.296,93826 $1.296,93826 $1.296,93826
2% 1% 1% 1% 32% 32% 7% 7% 2% 2% 2% 2% 1% 1% 1% 1% 1% 1% 1% 1% 1%

$1.757,35563 $3.109,67955 $3.890,59703 $4.671,51451 $42.033,49571 $79.395,47691 $87.974,70065 $96.148,89269 $98.155,72181 $100.162,55093 $102.740,05331 $105.317,55569 $106.614,49395 $107.911,43220 $109.208,37046 $110.505,30872 $111.802,24697 $113.099,18523 $114.396,12349 $115.693,06174 $116.990,00000
2% 3% 3% 4% 36% 68% 75% 82% 84% 86% 88% 90% 91% 92% 93% 94% 96% 97% 98% 99% 100%
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Se entregará finalizado y en total funcionamiento la implementación 

de todos los rubros resultantes.

Se efectuarán las inspecciones de calibración 

semanales.
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